EMICALS DIVISION

November 17, 2009

EPA Region 5 Records Ctr.

Ms. Leah Evison MmO

United States Environmental Protection Agency 365845
Office of Superfund, Region 5 '

SR-6J

77 West Jackson Blvd.

Chicago, IL 60604-3590

Certified Mail, Return Receipt: 7004 1160 0003 4669 0708
Subject: Monthly Status Report-October 2009

Fields Brook Superfund Site

Detrex Source Area-Ashtabula, Ohio

Dear Ms. Evison,

Detrex is submitting the enclosed monthly status report for the month of
October 2009, for the Detrex Source Area Project.

If you have any questions, please contact me at (440) 997-6131, ext. 201.
Sincerely,

Ko 1 Lt

Thomas W. Steib
Operations Manager

cc: T. Doll, D. Church, R. Currie, J. Vence, K. Buell, URS, R. Williams
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FIELDS BROOK SUPERFUND SITE, OPERABLE UNIT #2
DETREX SOURCE AREA
MONTHLY TECHNICAL STATUS REPORT

Project Phase: Remedial Design and Remedial Action.
Prepared by: Tom Steib of Detrex Corporation.
Period: Month of October 2009.

1. Progress Made This Reporting Period:

ACTIVITY THIS PERIOD YEAR TO DATE TOTAL
GALLONS GALLONS GALLONS
Estimated DNAPL 150 (Does not include 400 16,080
Recovered volume in settling tank)
DNAPL Disposed -0- -0- 13,980
A. There were 150 gallons of DNAPL pumped from the inside settling tank to the
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outside settling tank on October 16.

Vacuum is at 20 inches.

Wells 1,2, 4,5,6, 8,9, 10, 11, and 12 are being pumped on a regular basis.
Well 3 and 7 are not pumpable and will be repaired.

Wells 13 and 14 do not pump.

All pumpable wells have to be flushed with water frequently to get the
sediment out of the well insert to be able to pump.

Generating excessive amount of silt with the northern wells showing more silt
than the east wells. Some of this silt causes difficulty in phase separation.
Some of the silt settles to the bottom, while some silt gets caught in the rag
layer between the DNAPL and the water, making the phase separation more
difficult.

. The DS Tributary cleaning was completed November 10. See pictures

attached. Several samples were taken along the DS Tributary. A separate
report will be generated with these results.

2. Work Planned During the Next 90 Days.

moow»

Continue re-developing the wells due to excessive silt build up.

Ali wells that are not pumpable will be attempted to be brought back on line.
Continue general repair.

Winterize.

DNAPL plume delineation will commence November 19 and continue through
November 25.
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